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This Week 
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•  Complete MPC North repairs and test 
•  Continue prep for MPC-Ex North installation 
•  Continue VTX/FVTX troubleshooting & repairs 
•  Continue FVTX cooling line and N2 distribution upgrades 
•  Continue assembly of MPC-Ex North (@ SB) 
•  Continue sPHENIX support 
•  MPC-Ex ESRC Review 
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Next Week 
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•  Finish assembly of MPC-Ex North (@ SB) 
•  Begin Installing MPC-Ex North 
•  Continue VTX/FVTX troubleshooting & repairs 
•  Continue FVTX cooling line and N2 distribution upgrades 
•  Continue sPHENIX support 
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2014 planned Technical Support & 2014 Shutdown 

Open MMN hatch, MuTr North Sta 2 & 3 maintenance and repairs   7/9-9/30/2014  ? 
Remove FVTX/VTX East  & West to PHYSICS, repair and reinstall   7/14 – 10/15/2014 
VTX/FVTX Upgrade cooling lines, chiller preventive maintenance   7/21-10/6/2014 
Assemble & test MPC-Ex North, ready for installation    8/1-9/22/2014 
MuTr Sta 1 & Sta. North troubleshooting and repairs    8/11-9/15/2014 ? 
Electronic Cooling Water High Temp Alarm     8/11-9/30/2014 
Prep MPC-Ex North installation area     8/18-9/22/2014 
MPC North-remove damaged crystals, repair as necessary, re-install   Done ? 
F/VTX Cooling line upgrades teflon to stainless    8/25-10/31/2014 
F/VTX N2 supply manifold upgrade     8/25-10/31/2014 
F/VTX Chiller preventative maintenance     8/25-10/31/2014 
Reinstall MMS east vertical lampshade     9/2-9/26/2014 
Install new MPC-Ex North, thoroughly test before moving CM north   9/8-10/17/2014 
Assemble & test MPC-Ex South, ready for installation    9/2-10/31/2014 
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Remove Sta 1 N scaffolds, Move CM North, Install scaffolding in Sta 1 S  10/10- 10/17/2014 
Install MPC-Ex South      10/20-11/4/2014 
Reinstall, reconnect, re-survey and re-commission VTX/FVTX   10/16-11/26/2014 
sPHENIX Support      on-going 
End of Shutdown Tasks (Move MS north, roll in EC , install collars, 

remove 10 ton cart, plates and manlifts, build shield wall, etc.)   12/1-12/12/2014 
DC East & West maintenance & repairs     10/20-10/31/2014 
Pink/White/Blue Sheets      12/1-12/19/2014 
End of Shutdown Party      ???? 
Start Flammable gas flow      ???? 
Close shield wall, install radiation interlocks and prepare for run 14   12/31/2014 
Start run 15       1/2/2015 

2014 planned Technical Support & 2014 Shutdown (cont’d) 
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Work Permits for 2014 Shutdown 
 
•  Start of Shutdown  -  Done 
•  VTX/FVTX East  - Done 
•  MPC-Ex  - Done 
•  MuTr Sta 1 N & S -  Done (scaffold agreement done) 
•  MuTr North station 2/3 - Done 
•  MuTr South station 2/3 & MMS South Water leak - Done  
•  MPC North - Done   
•  DC East/West – need by 10/20 
•  End of Shutdown – need in December 
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99

PHENIX VTX-Stripixel R. Nouicer

VTX-Stripixel Status
09/09/2014: we disassembled EASt-VTX (pixel B0&B1 were removed safely)
Today, we will remove the stripixel half barrels (B2 &B3)

VTX/FVTX to be ready for re-installation NO LATER THAN 10/20/2014 



9/18/2014 8 

Replace All Teflon 
lines with ¼”ID 316 
thin walled Stainless 
McMaster 
Coil:89995K82 
Or Rigid with Min ID 
0.21” (89995K288) 

 

Top manifold has 13 Supply and 13 return lines.  
Both North and south need to be replaced. 
 
Bottom manifold has 9 Supply and 9 Return lines 
Both North and South need to be replaced 

Current labeling on tubes needs 
to be maintained and copied to 
new lines 

 

Bends need to be done 
carefully so not to 
restrict flow.  Swage 
elbows can also be used 
for sharp bends 
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Original N2 Distribution Panel 

New N2 Distribution Panel 

•10 flowmeters 

•0-10lpm 

•Output  ¼”I.D barb 

•Leave about 10” space   

 between manifolds. 

VTX/FVTX N2 Supply Manifold. 

 Located on south side of central 

magnet 
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1. Change pump seals on chillers 1 and 3 
� Chris replaced chiller 2’s pump seal.  There was some  trial and 

error to get it right.  
� We have these parts 

2. Replace both control solenoids and Filter on chiller 1 and 2 
� We have these parts 
� BNL HVAC guys.  Schedule for Beginning of OCT 

3. General annual maintenance on all 3 units listed in manual 
� HVAC guys/ Phenix Tech 

Shutdown work on chillers to help with reliability 
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Permanently connect water lines to all 3 chiller through a new 3 channel 
manifold.  Currently the manifold only has 2 channels.  It needs to have a 3rd 
channel added for the spare chiller.  We should also replace the flowmeter s 
with ones that have a smaller scale.  

Manifold Location 

Instrument spare chiller with alarms similar to other two chillers. 
1. Need to add float switch to lid. (I have parts)  
2. A third strobe and audible alarm added to rail. (Frank did 

this last time) 
 

Modifications to Water lines to make switchover less time consuming. 
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MPC-Ex North Just about 
ready to go. 
 
ESRC Review yesterday: 
 
No major issues. Would like to 
see cable routing before we 
close up North side. 
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sPHENIX Update 
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sPHENIX Update: 
 
 
•  Bi-weekly meeting yesterday: 

- Almost ready to ship; shipping fixtures done sent to SLAC today, 
Mkie Racine (SLAC) to install them. Expect to ship ~10/6. May 
send someone to be there when it ships out of SLAC. 
 
-Hi-pot test to be performed when received at BNL 
 
- Need to prepare for a safety committee review (ASME cert.) 
 
- May need a 500 liter Dewar for operation of magnet during a 
shutdown (e.g. mag mapping) would be located on CP upper 
platform. 
 
- Expect to perform low field cold test by ~June 30, 2015 
 
- Next meeting: 1pm, Wed, Oct 1, testing plan to be discussed in 
more 



9/18/2014 

Internal Support Concept 
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sPHENIX	  INNER	  H-‐cal	  ASSEMBLY	  AND	  INSTALLATION	  
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Global assembly Plan 
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Global assembly Plan 
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Global assembly Plan 
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ePHENIX 
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PHENIX Safety and Security 
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From Ray Karol: 
 
1. Please spend the time to see if you can get rid of any unused or outdated 
chemicals that are stored in your cabinets. If you have chemicals you want to 
dispose of, please put them into a secondary container. ESSHQ Division will write 
the items up and send them to the 90 day area. If you don’t have any secondary 
containers, ESSHQ Division will provide them for you. 
Contact Len Campione or Bill Needrith for help. 
  
2. Think ahead for the winter weather: 
 
You can reduce winter and other slipping hazards by buying shoe covers at the 
following websites. Make sure that you only use the covers in the areas that they 
are intended for as described at the website. Use your group account to order: 
 
 
http://www.jordandavid.com/ 
 
Or 
 
http://yaktrax.com/ 
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FY14 Injury Listing:  
https://intranet.bnl.gov/esh/shsd/seg/OccInj/BNLInjuries.aspx   

Recent Events  

9/10/14 Non-
Reportable 

F&O staff discovered a significant accumulation of water in the basement of Bldg. 515. Fire-Rescue was 
contacted and responded to control the scene. The Chilled Water Main Supply Valve in Bldg. 510 (dry 
area) was shutdown to isolate the source of the water. It was determined by the Electrical Safety 
Inspector that the Bldg. 515 basement area was electrically safe to enter. After this determination, the 
cause of the leak was discovered to be the shearing of a bolt on a Victaulic coupling, which caused the 
coupling to separate on a 3-in. ID chilled water line. System adjustments were made to ensure that the 
Data Center was adequately cooled and that there was no loss of equipment.  Recovery operations are 
underway to vacuum residual water and dry out electrical equipment. Electrical equipment that may 
have gotten wet will be inspected under a controlled process. The Facility Complex Engineer is evaluating 
the sheared bolt.  (Event Link) 

9/9/14 Non-
Reportable 

While performing work on the hill by the 705 Reactor Stack, Environmental Protection Division staff 
noticed that the fencing around the cage of the Stack Ladder was cut open at the top of the stack 
pedestal. This area can be accessed from the ground by walking up the Silencer to the top of the Pedestal 
and this is likely how it was accessed to cut/damage it. A work order to repair this has been submitted.  It 
is not known precisely when this occurred, but likely occurred after the last routine inspection in May. 
BNL Security has been made aware of it.   (Event Link) 

9/5/14 Non-
Reportable 

A wipe survey of 16 copper/beryllium legacy wrenches stored in a cabinet in Bld. 902 indicated beryllium 
contamination greater than housekeeping levels of 3 micrograms/100 cm square. Specifically, three 
readings were in the range of 6.9 to 9.5 micrograms/100 cm square. There was no personnel 
contamination. The cabinet has been posted for beryllium contamination.  (Event Link) 

9/5/14 SC-BNL Two nitrogen cylinders were loaded on a gas cylinder delivery truck and secured with straps. When the 
truck began to drive away, the straps failed and the cylinders tipped over. It appears that the strap 
buckles failed.   There have been previous problems with this type of strap and it was in the process of 
being replaced. However, the straps used in this event appeared acceptable when the cylinders were 
being secured in the truck.  Use of the truck has been put on hold, and the cylinders were unloaded from 
the truck and safely stored in the warehouse. PPM has initiated an investigation.  There were no injuries 
and no damage to the cylinders.  (Event Link) 

Recent Injuries  

9/4/14 First Aid An employee was stung by a yellow jacket.  At the OMC, first aid was given. 

Injury Status:  
FY14 YTD:  DART – 14, TRC – 30, First Aid – 32 
FY13:          DART – 16, TRC – 38, First Aid – 53 
FY12:          DART – 19, TRC – 36, First Aid – 69 
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Where To Find  
PHENIX Engineering Info 

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm 
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2014 Shutdown Continues ! 
 
 
Summer Ends Next Monday at 10:29 PM 
 
 
 

3rd Annual PHENIX Mild Hogs Bike Trip Tomorrow! 
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A cell phone you can bend as much as you like and it 
will still do everything a smart phone does. 
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The world's first virtual shopping center opened in   
Korea . All the products are just LCD screens that 
allow you to order the items by touching the screen. 
When you get to the counter, your items are already 
bagged and ready to go. 
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Your personal computer ring can play music, check 
your email, give you alerts and even allows you to 
browse or chat with others.   
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This trash can follows you around and calculates 
where to stand to catch your thrown garbage! 
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This motion tracking table morphs its surface to 
mimic your movements, allowing you to control 
objects from the other side of the planet if you so 
choose. 
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This windowed door turns opaque whenever you lock 
it.   
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This incredible app translates signs from video and 
in real time! 
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New casts can be printed with a 3D printer, are 
lighter, more comfortable and just as strong. 
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Bionic hands are now so advanced they can perform 
even delicate and complex movements. 


